



RAJASTHAN RAJYA VIDYUT PRASARAN NIGAM LIMITED
[Corporate Identity Number (CIN) : U40109RJ2000SGC016485]
Regd. Office: VidyutBhawan, Jyoti Nagar, Jaipur -302005
(AN ISO 9001: 2008 CERTIFIED COMPANY)



F&R No. 1436

No.: RVPN/CAO (P&F)/AAO/F&R/DOP/F. 27 (V)/D. 142

Dated: 01.11.2021

CIRCULAR

Due to Nationwide outbreak of COVID-19 Pandemic, lockdown was imposed during the period 22.03.2020 to 31.05.2020 all over the country to contain the pandemic, resulting of which there was hardly any place that had remained unaffected by the severity of the Noval-Coronavirus. Almost every production activities got suffered. Under those circumstances suppliers failed to complete the contractual obligations as per stipulated delivery schedule during lockdown period and in many cases supply of various materials/equipments got hampered/delayed.

To give support and relief to the contractors, Government of Rajasthan has issued directions vide Circular dt.08.06.2020 that in case of contractual obligations pertaining to supply of goods and services and execution of works wherein scheduled completion period falls after 19.02.2020, time extension upto a maximum period of six(6) months without applying liquidated Damages may be considered. This may be applicable on contractors who have not defaulted in completion of other contractual obligations as on 19.02.2020.

During the review meetings of Sr. Officers (HQ), RVPN dt.13.01.2021 and 10.03.2021, it was observed that many cases for time extension on account of lockdown due to Covid-19 pandemic are pending. The matter was discussed in the WTD's meeting held on 30.03.2021, wherein, it was decided that a general circular may be issued for granting time extension for supply of goods, services and execution of works which were hampered due to COVID-19 lockdown.

Therefore, in view of above and in line with Government of Rajasthan Circular dt.08.06.2020, it is enjoined upon all concerned procuring entities that completion of contractual obligations of the various contracts, where delivery was hampered due to Covid-19 lockdown, time period may be extended as under:

1. *Work orders/Purchase orders wherein schedule delivery period is expiring on or before 15.03.2020 and the supplier had not offered balance material for inspection before 19.02.2020 then delivery schedule for balance material may be extended with applicable LD, as per PO/ LOI.*

- 25-
2. *Work orders/Purchase orders wherein schedule delivery period is expiring during 16.03.2020 to 31.05.2020, delivery schedule may be extended till 31.08.2020 subject to completion of all other contractual obligations.*
 3. *Work orders/Purchase orders wherein schedule delivery period is expiring during 01.06.2020 to 31.07.2020, delivery period may be extended till 30.09.2020 subject to completion of all other contractual obligations.*
 4. *Any extension on any other ground(s) may be considered on merits of each case.*

Price variation shall be calculated as per applicable PV formula based on actual delivery schedule or extended delivery schedule whichever is lower and beneficial to RVPN.

By Order,


(Sourabh Bhatt)

Chief Accounts Officer (P&F)

Copy submitted/forwarded to the following for information and circulation in various offices under their jurisdiction and control:-

1. The Secretary (Admn.), RVPN, Jaipur.
2. The Chief Controller of Accounts (I/II), RVPN, Jaipur.
3. The Chief Engineer (PP&D/IT/Procurement/MPT&S/NPP&RA/LD/Contracts), RVPN, Jaipur.
4. The Zonal Chief Engineer (T&C), RVPN, Jaipur/Ajmer/Jodhpur.
5. The Zonal Chief Engineer (Civil), RVPN, Jaipur/Ajmer/Jodhpur.
6. The Chief Personnel Officer, RVPN, Jaipur.
7. The Controller of Internal Audit, RVPN, Jaipur.
8. The Chief Accounts Officer (A/Cs & W&M/P&C/PP&D/P&F-Cont./EA-Cash), RVPN, Jaipur.
9. The Regional Chief Accounts Officer, Jaipur/Ajmer/Jodhpur Zone, RVPN.
10. The Company Secretary, RVPN, Jaipur.
11. The Joint Legal Remembrancer, RVPN, Jaipur.
12. The Superintending Engineer (), RVPN, Jaipur.
13. The Incharge, Data Centre, RVPN, 101, Vidyut Bhawan, Jaipur.
14. The Dy. Controller of Accounts (P&F), RVPN, Jaipur.
15. The Sr. Accounts Officer (), RVPN, Jaipur.
16. The Accounts Officer (), RVPN, Jaipur.
17. PS to CMD, RVPN, Jaipur.
18. PS to Director (Finance/Technical/Operations), RVPN, Jaipur.
19. Public Relation Officer, RVPN, Jaipur.
20. Office Order/Master File.


(Arushi Kumawat)

Asstt. Accounts Officer (F&R)

Note: Orders are also available on the Nigam's website www.rvpn.co.in